
MIS ER HILL 
C O M P A N Y  

April 3, 1998 

VIA TELECOPY AND MAIL 
(303) 759-5355 

TRANSMITTING TWO PAGES 

Joe Schieffelin, Unit Leader 
Permits and Compliance Unit 
Federal Facilities Program 
Colorado Department of Public Health 
and the Environment 

4300 Cherry Creek Drive So., B-2 
Denver, CO 80222-1530 

Dear Mr. Schieffelin: 

This letter is to set forth the agreements we have reached regarding the below de- 
scribed issues. 

A. 1997 Tank Management Plan 

The Tank Management Plan will be revised as follows. 

1. The Solar Ponds Clarifier Tank. The scheduled RCRA stable commitment will be 
changed from March 31, 1998 to August 25, 1998, and a new commitment will be added to 
dismantle the tank by June 30, 1999. “Dismantling” the tank means to take it and the building 
surrounding it apart, cut up the tank, package the resultant waste, and store the waste appro- 
priately. There will be, as discussed, a delay in the work between the tank’s becoming RCRA 
stable and the dismantling work beginning. During this period, the tank will be partially 
filled with water for radiological protection purposes. If the dismantled tank constitutes 
mixed waste, inspection requirements will be agreed to when the waste is transferred to a 
permitted unit. 

2. Buildings 444/447 and Southwest Portion of RCRA Unit #40. The scheduled 
RCRA closure dates of June 30, 1998 and October 31, 1998, respectively, are deleted and re- 
placed with the following commitment. Funds totaling $400,000 will be used to prepare and 
ship low level waste (LLW) or low level mixed waste (LLM) off-site this fiscal year in an 
amount over and above the current baseline targets of 2,945 cubic meters of LLW and 4,094 

Kaiser-Hill Company, L.L.C. 
Courier Address: Rocky Flats Environmental Technology Site, State Hny. 93 and Cactus, Rocky Flats, C 
Mailing Address: P.O. Box 464, Golden, Colorado 80402-0464 

i2 ’p 

. al23-A- 
r-333 \ \ J 



Mr. Joe Schieffelin 
April 3, 1998 
Page 2 

cubic meters of LLM. The $400,000 includes packaging, certification, transportation and 
disposal costs. Additionally, Kaiser-Hill will cause interim status tanks 40.04 and 40.05 in 
-Building 444 to be integrity tested on a periodic basis. You have suggested testing the tanks 
every two years beginning in fiscal year 1999. We have conceptually agreed to conduct the 
tests, and John Wrapp is now in the process of discussing the issue with the appropriate 
engineers. By next week, Mr. Wrapp should be able to advise Mr. James Hindman of the 
results of those discussions and reach an agreement with him on that issue. 

B. BuildinP 123 

The rinsate analytical results from sump 157 in Building 123 reveal nickel at 111 ug/L, 
whereas the RFCA Tier 2 action level for nickel is 100 ppb. We have agreed this sump shall 
be considered clean closed inasmuch RCRA does not regulate nickel. 

The rinsate analytical results from sump 125 in Building 123 reveal lead at 56 ug/L, and 
the RFCA Tier 2 action level for lead is 15 ppb. The rinsate sample analytical results for the 
underground pipe at Building 123, which is a portion of RCRA unit 40, reveal chromium at 
588 ug/L and lead at 21.7 ppb. The RFCA Tier 2 action levels for these two constituents are 
100 ppb and 15 ppb, respectively. We have agreed any further requirements for sump 125 and 
the underground pipe will be deferred to environmental restoration. Furthermore, we have 
agreed to initiate discussions about deferral requirements. 

If the foregoing does not accord with your understanding of our agreements, please call 
me immediately at 966-3722 so we may resolve our differences. If you do not notify me in 
writing otherwise by the close of business today, April 3, 1998, I will assume this letter 
accurately sets forth our understanding, and Mr. Wrapp will proceed with revising the 1997 
Tank Management Plan. 

Sincerely, 

Florence J. 
Assistant Gen ounsel 

cc: Rick DiSalvo, Esq. 
Mr. Dave Shelton 
Mr. John Wrapp 


